
 
 
 
 
 

Appendix J 
 

Tentative Construction Programme 



MITSUBISHI ELECTRIC (H.K.) LTD.

JUNE JULY AUGUST
ID Task Name Start Finish 5/6 12/6 19/6 26/6 3/7 10/7 17/7 24/7 31/7 7/8 14/8 21/8 28/8
1 GIS ERECTION

1 GIS Installation 03/05/2005 30/07/2005

1 Control Panel Installation 17/05/2005 25/06/2005

1 Control Cabling Work 30/05/2005 27/08/2005

1 Gas Work for GIS 27/06/2005 20/08/2005

2 SHUNT REACTOR ERECTION 

2 Main Parts & Accessories Installation 05/05/2005 10/06/2005

2 Protection Devices & Misc. Works 17/05/2005 10/06/2005

2 Oil Work 25/05/2005 21/06/2005

2 Inspection & Testing 20/06/2005 02/07/2005

CONTRACT NO. 02/9006
LAMMA EXTENSION SWITCHING STATION

COMPLETE ERECTION, TESTING & COMMISSIONING OF
275kV GIS & SHUNT REACTORS AND ASSOCIATED EQUIPMENT

3 MONTH PROGRAMME (JUNE 2005 TO AUGUST 2005)



ID Task Name Start Finish
1

2 Pipeline Installation Wed 1/6/05 Tue 30/8/05
3

4 Jetting Sat 4/6/05 Sun 31/7/05

5 Rock Dumping Wed 1/6/05 Tue 30/8/05
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Lamma Power Station Extension
Supply and Installation of Submarine Gas Pipeline
3-Month Programme




