
 
 
 
 
 

Appendix J 
 

Tentative Construction Programme 
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1 HRSG erection 28 Mar,05 Cont

2 Steam turbine erection 01 Mar,05 Cont

3 Gas turbine erection 15 Mar,05 Cont

4 Generator erection 15 Mar,05 Cont

5 Condenser erection 15 Feb,05 Cont

6 Aux equipment erection 01 Apr,05 Cont

7 Air duct / Inlet filter 25 Apr,05 Cont

8 HRSG inlet duct 21 May,05 Cont

9 Piping support / Piping erection 01 Jun,05 Cont

10 Insulation work 23 Feb,05 Cont

11 Platform installation 11 Apr, 05 Cont

12 Pipe rack installation 26 Aug, 05 Cont

13 Intake aux equipment installation 08 Aug, 05 Cont

15 GRS piping installation 20 Dec, 05 Cont

Dec Jan

3 month work schedule for Lamma power station extension Unit-9

Item Description Start Finish Feb



MITSUBISHI ELECTRIC (H.K.) LTD.

DECEMBER JANUARY FEBRUARY
ID Task Name Start Finish 4/12 11/12 18/12 25/12 1/1 8/1 15/1 22/1 29/1 5/2 12/2 19/2 26/2
1 GIS ERECTION

1.1 GIS Installation 03/05/2005 10/08/2005

1.2 Control Panel Installation 17/05/2005 25/06/2005

1.3 Control Cabling Work 30/05/2005 27/08/2005

1.4 Gas Work for GIS 27/06/2005 20/08/2005

1.5 Inspection & Testing 04/07/2005 26/11/2005

1.6 Interfacing Work with Power Cable 12/09/2005 15/07/2006

GIS ENERGISATION 29/11/2005

2 SHUNT REACTOR ERECTION 

2.1 Interfacing Work with Power Cable 09/09/2005 08/12/2005

2.2 SHUNT REACTOR 1 ENERGISATION 1/12/2005

2.3 SHUNT REACTOR 3 ENERGISATION 10/12/2005

2.4

2.5

2.6

CONTRACT NO. 02/9006
LAMMA EXTENSION SWITCHING STATION

COMPLETE ERECTION, TESTING & COMMISSIONING OF
275kV GIS & SHUNT REACTORS AND ASSOCIATED EQUIPMENT

3 MONTH PROGRAMME (DECEMBER 2005 TO FEBRUARY 2006)

7



December January February
ID Task Name Start Finish 1/12 8/12 15/12 22/12 29/12 5/1 12/1 19/1 26/1   3/2 10/2 17/2 24/2
1

2 L9 Electrical Erection Thu 1/12/05 Tue 28/2/06

3 Busduct Installation Thu 1/12/05 Tue 28/2/06

4 IPB Installation Thu 1/12/05 Tue 28/2/06

5 Control Panel Installation Thu 1/12/05 Tue 28/2/06

6 Instrument Panel & Piping Installation Thu 1/12/05 Tue 28/2/06

7 Cable Tray & Earthing Installation Thu 1/12/05 Tue 28/2/06

8 Conduit Installation Thu 1/12/05 Tue 28/2/06

9 Cable Laying Thu 1/12/05 Tue 28/2/06

10 Cable Termination Thu 1/12/05 Tue 28/2/06

SANKO SETSUBI CO., LTD.

CONTRACT NO. 04/9013
LAMMA POWER STATION EXTENSION UNIT 9

COMPLETE ERECTION, INSPECTION, TESTING & COMMISSIONING OF
POWER BLOCK ELECTRICAL, INSTRUMENTATION AND CONTROL FACITILITIES

3 MONTH PROGRAMME (DECEMBER  2005 TO FEBRUARY 2006)



ID Task Name Start Finish
1

2 Pipeline Installation Thu 1/12/05 Tue 28/2/06
3

4 Rock Dumping Thu 1/12/05 Tue 28/2/06

27/11 4/12 11/12 18/12 25/12 1/1 8/1 15/1 22/1 29/1 5/2 12/2 19/2 26/2
December January February Mar

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

gas pipeline 3 month programme (Dec 05 to Feb 06) Page 1

Lamma Power Station Extension
Supply and Installation of Submarine Gas Pipeline
3-Month Programme



J-Power Systems Corp.

Contract No.: 01/9046
Project: Installation of 275kV/Communication Submarine and Land Cables with Accessories for Lamma - Cyberport Circuits

Issue:
CONSTRUCTION SCHEDULE (FORECAST FOR 3 MONTHS) Date:

Date             February, 2006
         Item 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Preparation Installation

<Note> 1. Schedule will be modified due to the progress of works and weather conditions.

2. No activity on every Sundays and Public Holidays (excepted the submarine cables installation)

18
30-Nov-05

1 Dredging/Excavation of Submarine Cable
Trench outside N2 Landing Point

January, 2006December, 2005

2

3

4

Dredging/Excavation of Submarine Cable
Trench outside N4 Landing Point

Dredging/Excavation of Submarine Cable
Trench outside I1 Landing Point
(Completed)

Dredging/Excavation of Submarine Cable
Trench outside N5 Landing Point
(Completed)

10

12

9

13

11

5

6

7

8

Backfilling & Cable Protection outside I1
Landing Point

Removing Seabed Obstructions and
subsequently backfilling between N2 &
N4 Landing Points

Preparation & Installation of Submarine
Cables between N2 & N4

Backfilling & Cable Protection outside N2
Landing Point

Backfilling & Cable Protection outside N5
Landing Point

Sweeping on the seabed between N5 & I1
Landing Points     (Completed)

Sweeping on the seabed between N2 &
N4 Landing Points

Preparation & Installation of Submarine
Cables between N5 & I1

Backfilling & Cable Protection outside N4
Landing Point




