
 
 
 
 
 

Appendix J 
 

Tentative Construction Programme 







ID Task Name Start Finish
1

2 Pipeline Installation Wed 1/3/06 Mon 15/5/06
3

4 Rock Dumping Wed 1/3/06 Thu 30/3/06

5 Pre-commissioning Fri 31/3/06 Mon 15/5/06
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